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All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
'104.  Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession.  '1905 of title 18 of the United States Code and CERCLA, as
amended, '104(e)(7)(B) provide penalties for disclosure of confidential
business information.  They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual.  If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.
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EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 RI/FS 

 
Reporting Period: 06-26-10 through 07-30-10  

Task Order Period of Performance: 02-06-09 through 12-31-10 
Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 
 
A. Expenditure Limit 

$1,138,962.00 (85.99 %) of the Task Order Ceiling ($1,324,489.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• The Project Manager with the help of support staff performed routine project management activities 

including cost and budget tracking, and monthly reporting.  
Task 2 - Community Involvement (CR) 
• Two Community Relations Specialists with the help of support staff rescheduled and coordinated with 

subcontractors for a public meeting in Whittier.  
Task 3 - Field Investigation / Data Acquisition (FI) 
• Staff Geologist prepared for groundwater sampling in August.  
Task 5 - Analytical Support and Data Validation (AN) 
No Activity 
Task 6 - Data Evaluation (DE) 
• The Project Manager, Project Hydrogeologist, and Graphics Specialist prepared a CD with groundwater 

model input files for Geosyntec (consultant for McKesson Chemical). 
• The Contract Administrator revised subcontractor tasking documents. 
• The Project Hydrogeologist, GIS Specialist, and Project Manager prepared the 2009 annual groundwater 

monitoring report.    
Task 7 - Risk Assessment (RA) 
No Activity 

Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity 

Task 9 - Remedial Investigation Report (RR) 
• The Project Manager and Technical Editor reviewed and edited changes in the RI report. 
• The Word Processor formatted report sections, tables, and finalized the RI electronic files.  

Task 10 - Remedial Alternatives Screening (RS) 
No Activity 

Task 11 - Remedial Alternatives Evaluation (RE) 
• The Project Manager and Sr. Engineer edited and updated the OU2 Feasibility Study report to reflect 

latest EPA and WRD comments (text revisions, new text additions, table updates, cost revisions).   
The Project Manager and Sr. Engineer attended a conference call with WRD and EPA on water rights, 
communications between agency and purveyors, etc.   

• The Sr. Engineer performed Final FS editing/back checking/review.  Final review/updates to FS 
sections 2 thru 4 based on latest EPA review comments. Updates to various tables. 

• The Principal Engineer provided input on water rights and institutional controls in the FS. 
• The Sr. Reviewer reviewed the Final FS. 
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• The Technical Editor edited the FS. 
• The Project Hydrogeologist reviewed the FS text. 
• The Word Processor formatted the FS text. 

Task 12 - FS Report (FS) 
• The Project Manager coordinated the final FS preparation. 

Task 13 - Post RI/FS Support (PR) 
• The Project Manager reviewed the Proposed Plan. 
• The Project Manager attended an interagency meeting at WRD in Lakewood on July 22, 2010. 
• The Contract Administrator prepared subcontractor tasking documents for Dahl Environmental.  

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
None  

D. Budget Notification and Forecasting 
Project expenditures have exceeded 85% of the Task Order funding. The remaining funding is adequate for 
project activities for the rest of the current Period of Performance.  



SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
July, 2010Reporting Month:

6/26/2010Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

7/30/2010through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.

Invoice Number: 18

PP.02 WPA 0.00 35.30 31.00 -4.305,680.58 5,349.00 -331.580.001
PP.03 PROJECT MANAGEMENT 9.30 182.40 264.00 81.6030,989.92 40,601.00 9,611.081,474.111
PP.04 SITE SPECIFIC PLANS 0.00 64.00 172.00 108.009,733.10 22,208.00 12,474.900.001

CR COMMUNITY INVOLVEMENT 6.40 31.10 80.00 48.904,458.80 12,740.00 8,281.20681.962
FI FIELD INVESTIGATION/DATA ACQUISITION 1.00 1,525.70 1,579.00 53.30299,641.49 347,626.00 47,984.51112.973
AN ANALYTICAL SUPPORT/DATA VALIDATION 0.50 130.80 410.00 279.2018,891.52 58,754.00 39,862.4836.955
DE DATA EVALUATION 17.10 1,262.60 1,484.00 221.40203,205.91 219,515.00 16,309.093,405.756
RA RISK ASSESSMENT 0.00 3.00 4.00 1.00430.98 545.00 114.020.007
TT TREATABILITY STUDY/PILOT TESTING 0.00 0.00 282.00 282.000.00 88,414.00 88,414.000.008
RR RI REPORT 50.10 477.00 269.00 -208.0068,844.47 36,585.00 -32,259.476,914.089
RS REMEDIAL ALTERNATIVES DEVELOPMENT 

AND SCREENING
0.00 877.40 914.00 36.60147,439.61 147,446.00 6.390.0010

RE REMEDIAL ALTERNATIVES EVALUATION 111.40 1,463.90 871.00 -592.90262,802.60 145,251.00 -117,551.6021,051.2711
FS FS REPORT 1.00 270.00 294.00 24.0046,481.81 45,384.00 -1,097.81205.0412
PR POST RI/FS SUPPORT 22.00 210.80 764.00 553.2040,361.21 149,731.00 109,369.794,142.6013
CO TASK ORDER CLOSEOUT 0.00 0.00 36.00 36.000.00 4,340.00 4,340.000.0015

Totals: 218.80 6,534.00 7,454.00 920.001,138,962.00 1,324,489.00 185,527.0038,024.73

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00HARTLEY, JAMES D Principal Engineer/Scientist/Specialist
3.00SINGH, UDAI PRATAP
3.00CHUANG, YUEH Senior Engineer/Scientist/Specialist
1.00GRIGORIEFF, MIKE 

6.00 160.00PERINA, TOMAS 
6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
9.00JABLONSKI, DANIEL R
9.00KEENE, EMILY 
2.00MERCHANT, BARBARA 
4.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist
5.00NGUYEN, CRYSTAL 
0.90BEATTIE, MARIAN Administrative and Clerical

1.80 7.80CLARK, SUSAN ELAINE
2.30DAISEY, SHANNON 

1.50 32.70ESQUIVEL, ROSA I
3.70JENSEN, NANCY KEATING
0.90RICHARDSON, SHELLY 

9.30 1,474.11 251.80 42,728.24 467.00 68,158.00TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
3.00 459.93TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
25.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

0.50LOPEZ, SARAH Senior Technician
0.40LOPEZ, DAVID Administrative and Clerical
0.50NANDA, NIDHI

26.90 2,940.42TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

9.30 1,474.11 281.70 46,128.59 467.00 68,158.00SUBTOTAL, DIRECT LABOR
275.01SUBTOTAL, DIRECT COSTS(Non_labor)

1,474.11 46,403.60 68,158.00SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
9.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

0.40 1.60FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist
1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

4.50 17.00HSU, NANCY 
1.00TAYLOR, LEANNE MICHELLE

1.50 1.50DAISEY, SHANNON Administrative and Clerical
6.40 681.96 31.10 4,318.80 80.00 11,386.00TOTAL, PRIME DIRECT LABOR

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

6.40 681.96 31.10 4,318.80 80.00 11,386.00SUBTOTAL, DIRECT LABOR
140.00 1,354.00SUBTOTAL, DIRECT COSTS(Non_labor)

681.96 4,458.80 12,740.00SUBTOTAL, TASK 2 COSTS

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist
3.00BLASCO, JOHN CALVERT
2.00CAVIL, RICHARD 

106.00PERINA, TOMAS 
233.00JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist

4.00MEKURIA, TEWODROS 
5.00SKEITH, BRIAN P
4.00SUN, KERANG 

136.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist
176.00HERNANDEZ, ROBERT 

17.00MATHUR, VIKAS 
1.00 32.00MAYRY, MATTHEW 

18.00NGUYEN, CRYSTAL 
123.00OCKERMAN, JEFF 

10.00RISAT, TEDROS 
44.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
25.00OVIEDO, MIGUEL A.

2.10FOXWORTHY, TERRY Senior Technician
11.00LADEAU, MICHAEL 

0.50MAYER, KEVIN F
0.50STREHLOW, ROBERT W
0.50VOLLMAR, GERALD ANDREW

235.00PALM, MICHAEL SCOTT Technician
3.20CIZAN, KIM Administrative and Clerical

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

0.20CLARK, SUSAN ELAINE
1.50DAISEY, SHANNON 
0.50ESQUIVEL, ROSA I
0.20HILL, JARED 
2.00LANCE, JOEL 
2.70MEIDL, JOHN BENEDICT

1.00 112.97 1,199.90 142,617.71 1,579.00 176,585.00TOTAL, PRIME DIRECT LABOR

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
15.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
15.00 2,299.65TOTAL, TEAM SUB DIRECT LABOR

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
2.00DUNCAN, DAVID FARLEY
5.00LEE, ELAINE CHAN

10.00 1,129.70TOTAL, TEAM SUB DIRECT LABOR

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
219.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

8.50LOPEZ, SARAH Senior Technician
227.80 25,236.37TOTAL, TEAM SUB DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
73.00JUNG, HUN Senior Technician
73.00 8,554.87TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1.00 112.97 1,525.70 179,838.30 1,579.00 176,585.00SUBTOTAL, DIRECT LABOR
119,803.19 171,041.00SUBTOTAL, DIRECT COSTS(Non_labor)

112.97 299,641.49 347,626.00SUBTOTAL, TASK 3 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
24.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

5.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
27.50JABLONSKI, DANIEL R

4.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist
6.00NGUYEN, CRYSTAL 
0.50POWERS, KIMBERLY 
3.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
1.50BAILEY, TRAVIS Senior Technician
1.00CLARK, SUSAN ELAINE Administrative and Clerical
0.80LANCE, JOEL 
0.50PRENTICE, BRITTANY 

73.80 11,764.03 410.00 58,754.00TOTAL, PRIME DIRECT LABOR

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
19.00MADER, SARAH Staff Engineer/Scientist/Specialist
19.00 2,146.43TOTAL, TEAM SUB DIRECT LABOR

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
8.40GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

20.30LOPEZ, SARAH Senior Technician
0.50 9.30LOPEZ, SARAH Administrative and Clerical
0.50 36.95 38.00 4,048.66TOTAL, TEAM SUB DIRECT LABOR

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

0.50 36.95 130.80 17,959.12 410.00 58,754.00SUBTOTAL, DIRECT LABOR
932.40SUBTOTAL, DIRECT COSTS(Non_labor)

36.95 18,891.52 58,754.00SUBTOTAL, TASK 5 COSTS

Page 17Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

1.00CHUANG, YUEH 
8.00GRIGORIEFF, MIKE 

12.00 392.00PERINA, TOMAS 
35.00TURNER, ALTA 

3.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
56.00JABLONSKI, DANIEL R

2.00 437.00SUN, KERANG 
1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

33.00MADER, SARAH 
2.00MAYRY, MATTHEW 

1.00 5.00NGUYEN, CRYSTAL 
8.80POWERS, KIMBERLY 
5.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
1.00BAILEY, TRAVIS Senior Technician
0.20FRANCUZ, KIMBERLEY A

0.90 0.90VOLLMAR, GERALD ANDREW
4.70CLARK, SUSAN ELAINE Administrative and Clerical
0.50DAISEY, SHANNON 

0.20 0.20HILL, JARED 
3.00MCNARY, PATRICIA 

16.10 3,009.81 997.30 172,319.07 1,484.00 219,515.00TOTAL, PRIME DIRECT LABOR

Page 18Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
5.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
5.50DODS, DEVON

22.00MADER, SARAH
32.50 3,671.53TOTAL, TEAM SUB DIRECT LABOR

Page 19Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
86.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist
36.50MA, TAIN-SHING

122.80 13,639.55TOTAL, TEAM SUB DIRECT LABOR

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00 110.00JUNG, HUN Senior Technician
1.00 119.89 110.00 12,993.51TOTAL, TEAM SUB DIRECT LABOR

Page 21Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

17.10 3,129.70 1,262.60 202,623.66 1,484.00 219,515.00SUBTOTAL, DIRECT LABOR
276.05 582.25SUBTOTAL, DIRECT COSTS(Non_labor)

3,405.75 203,205.91 219,515.00SUBTOTAL, TASK 6 COSTS

Page 22Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00 430.98 4.00 545.00SUBTOTAL, DIRECT LABOR
430.98 545.00SUBTOTAL, TASK 7 COSTS

Page 23Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



8 TTTREATABILITY STUDY / PILOT TESTINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

282.00 38,631.00SUBTOTAL, DIRECT LABOR
49,783.00SUBTOTAL, DIRECT COSTS(Non_labor)
88,414.00SUBTOTAL, TASK 8 COSTS

Page 24Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
6.00CHUANG, YUEH Senior Engineer/Scientist/Specialist
2.00GRIGORIEFF, MIKE 

11.00 187.00PERINA, TOMAS 
4.00TURNER, ALTA 
4.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

17.50JABLONSKI, DANIEL R
16.00SUN, KERANG 

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
1.00DODS, DEVON 

4.20 5.70HAMMERSCHMIDT, MARK 
1.00KEDAN, GOLAN 
1.10POWERS, KIMBERLY 
2.50FRANCUZ, KIMBERLEY A Senior Technician

34.90 39.90WRIGHT, LINDA A
49.00KERRIDGE, BENJAMIN Technician

2.20CLARK, SUSAN ELAINE Administrative and Clerical
14.30DIAZ, FROILAN 

0.20HILL, JARED 
4.00JENSEN, NANCY KEATING

17.50LANCE, JOEL 
41.10MCNARY, PATRICIA 

50.10 6,914.08 417.00 61,553.54 269.00 36,585.00TOTAL, PRIME DIRECT LABOR

Page 25Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist

18.50DODS, DEVON
4.00O MALLEY, ANDREW J

25.00 2,824.25TOTAL, TEAM SUB DIRECT LABOR

Page 26Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
21.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist
14.00MA, TAIN-SHING
35.00 3,900.61TOTAL, TEAM SUB DIRECT LABOR

Page 27Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

50.10 6,914.08 477.00 68,278.40 269.00 36,585.00SUBTOTAL, DIRECT LABOR
566.07SUBTOTAL, DIRECT COSTS(Non_labor)

6,914.08 68,844.47 36,585.00SUBTOTAL, TASK 9 COSTS

Page 28Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

877.40 147,099.28 914.00 147,281.00SUBTOTAL, DIRECT LABOR
340.33 165.00SUBTOTAL, DIRECT COSTS(Non_labor)

147,439.61 147,446.00SUBTOTAL, TASK 10 COSTS

Page 29Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
9.00FAVARA, PAUL J Principal Engineer/Scientist/Specialist

1.00 1.00FOREMAN, TERRY L
13.00BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist

2.00 31.00CHUANG, YUEH 
12.00DAVIS, HAL A

47.00 425.00GRIGORIEFF, MIKE 
41.00 398.00PERINA, TOMAS 

2.00TOWELL, DAVID G
1.00TURNER, ALTA 
6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

10.00DOMBOVARY, STEPHEN PAUL
68.00HANSON, SUSAN E

1.00JABLONSKI, DANIEL R
1.00 264.00SUN, KERANG 

30.90ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist
3.00GOWADIA, NEHA 

17.40 17.40HAMMERSCHMIDT, MARK 
12.00HUME, JILLIAN 

2.00KEDAN, GOLAN 
11.40LARSON, M LYN

6.00POWERS, KIMBERLY 
32.00RISAT, TEDROS 

6.20BAILEY, TRAVIS Senior Technician
15.50LAMONT, WENDY 

Page 30Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00SEIFERT, BARBARA 
1.30VOLLMAR, GERALD ANDREW
1.00WILCOX, DWIGHT 

2.00 15.70WRIGHT, LINDA A
111.40 21,051.27 1,398.40 254,567.20 871.00 145,022.00TOTAL, PRIME DIRECT LABOR

Page 31Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
2.00MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist
6.00STEVENS, BRUCE L Senior Engineer/Scientist/Specialist
8.00 1,700.98TOTAL, TEAM SUB DIRECT LABOR

Page 32Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
6.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
9.00MADER, SARAH

15.00 1,694.55TOTAL, TEAM SUB DIRECT LABOR

Page 33Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
42.50MA, TAIN-SHING Staff Engineer/Scientist/Specialist
42.50 4,697.09TOTAL, TEAM SUB DIRECT LABOR

Page 34Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

111.40 21,051.27 1,463.90 262,659.82 871.00 145,022.00SUBTOTAL, DIRECT LABOR
142.78 229.00SUBTOTAL, DIRECT COSTS(Non_labor)

21,051.27 262,802.60 145,251.00SUBTOTAL, TASK 11 COSTS

Page 35Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
6.00CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist
2.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

96.00GRIGORIEFF, MIKE 
1.00 54.00PERINA, TOMAS 

10.60HANSON, SUSAN E Project Engineer/Scientist/Specialist
14.00SANDERS, BEVERLY 

7.00SUN, KERANG 
3.00ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist
4.50NELSON, PAMELA 
0.30RATHER, MICHELLE 

16.70LAMONT, WENDY Senior Technician
0.40VOLLMAR, GERALD ANDREW

35.30WRIGHT, LINDA A
17.00LANCE, JOEL Administrative and Clerical

1.00 205.04 266.80 45,316.47 294.00 43,813.00TOTAL, PRIME DIRECT LABOR

Page 36Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.20GALLES, JENNIFER M Staff Engineer/Scientist/Specialist
3.20 353.38TOTAL, TEAM SUB DIRECT LABOR

Page 37Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1.00 205.04 270.00 45,669.85 294.00 43,813.00SUBTOTAL, DIRECT LABOR
811.96 1,571.00SUBTOTAL, DIRECT COSTS(Non_labor)

205.04 46,481.81 45,384.00SUBTOTAL, TASK 12 COSTS

Page 38Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
55.00GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist

18.00 116.00PERINA, TOMAS 
3.00BROWN, CHERYL Project Engineer/Scientist/Specialist
1.40HANSON, SUSAN E

11.00JABLONSKI, DANIEL R
4.00SUN, KERANG 
3.00GOWADIA, NEHA Staff Engineer/Scientist/Specialist

4.00 4.00NGUYEN, CRYSTAL 
1.00LAMONT, WENDY Senior Technician
3.40WRIGHT, LINDA A

22.00 4,142.60 201.80 39,344.48 764.00 147,027.00TOTAL, PRIME DIRECT LABOR

Page 39Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
9.00MA, TAIN-SHING Staff Engineer/Scientist/Specialist
9.00 1,016.73TOTAL, TEAM SUB DIRECT LABOR

Page 40Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

22.00 4,142.60 210.80 40,361.21 764.00 147,027.00SUBTOTAL, DIRECT LABOR
2,704.00SUBTOTAL, DIRECT COSTS(Non_labor)

4,142.60 40,361.21 149,731.00SUBTOTAL, TASK 13 COSTS

Page 41Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00 4,340.00SUBTOTAL, DIRECT LABOR
4,340.00SUBTOTAL, TASK 15 COSTS

Page 42Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
ALL FIRMS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 
TASK ORDER TOTAL, DIRECT COSTS

218.80 37,748.68 6,534.00 1,015,368.01 7,454.00 1,097,642.00TOTAL, DIRECT LABOR
46,741.63 45,015.00TOTAL, OTHER DIRECT COSTS

276.05 12,835.79 18,058.00TOTAL, TRAVEL
61,554.39 157,475.00TOTAL, SUBPOOL

2,462.18 6,299.00TOTAL, SUBPOOL PROFIT
38,024.73 1,138,962.00 1,324,489.00TASK ORDER TOTAL

173.79 174.31 Average Hourly Rate
1,324,489.00 Expenditure Limit Dollars

Page 43Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 9,590.23
Field Equipment 0.00 3,712.20
Mail/Courier/Freight 0.00 20,308.02
Other 0.00 12,555.42
Reproduction 0.00 175.07

0.00Total, CH2M HILL INC ODCs 46,340.94

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 400.69
0.00Total, E2 CONSULTING ENGINEERS INC ODCs 400.69

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
12/31/10
6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

002Operable Unit:

Performance Based: No

BASEContract Period:

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

0.00149.40PERINA, TOMAS  Riverside, CA  San Francisco, CA 6/2/2010 6/2/2010 0.00 0.00 149.40 Quarterly technical meeting
0.000.00PERINA, TOMAS  Riverside, CA  San Francisco, CA 6/22/2010 6/22/2010 36.05 31.60 67.65 Quarterly technical meeting
0.0059.00PERINA, TOMAS  Riverside, CA  Lakewood, CA 7/22/2010 7/22/2010 0.00 0.00 59.00 WRD meeting
0.00208.40 36.05 31.60 276.05Total, CH2M HILL INC Travel Costs

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP 1,474.11 1,474.11
2 CR 681.96 681.96
3 FI 112.97 112.97
5 AN 36.95 36.95
6 DE 3,129.70 3,405.75276.05
9 RR 6,914.08 6,914.08

11 RE 21,051.27 21,051.27
12 FS 205.04 205.04
13 PR 4,142.60 4,142.60

Task Order Subtotal

Subpool Profit

TOTAL

0.00

0.00 276.05 0.00 0.00 38,024.7337,748.68

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

6/26/10
7/30/10
8/20/10
18
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/10

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 46,128.59 46,403.60275.01
2 CR 4,318.80 4,458.80140.00
3 FI 61,554.39179,838.30 297,179.3111,207.7944,578.83
5 AN 17,959.12 18,891.52932.40
6 DE 202,623.66 203,205.91527.5954.66
7 RA 430.98 430.98
9 RR 68,278.40 68,844.47242.05324.02

10 RS 147,099.28 147,439.61233.80106.53
11 RE 262,659.82 262,802.60142.78
12 FS 45,669.85 46,481.81624.56187.40
13 PR 40,361.21 40,361.21

Task Order Subtotal

Subpool Fee

TOTAL

2,462.18

46,741.63 12,835.79 61,554.39 2,462.18 1,138,962.001,015,368.01

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Aug-10
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS
Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

6/26/2010 Response Action Contract

to FOR TASK ORDER 038 REGION 9

7/30/2010 Cost $38,024.73

OPTION PERIOD BASE INVOICE Fee $0.00

Total $38,024.73
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606
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US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

Task Order No.:  038-RICO-09BC
OMEGA OU02 RI/FS Voucher No.             18

MAJOR COST ELEMENTS: AMOUNTS
CumulativeCurrentCumulative

HOURS
CurrentLabor Category

$235.37 $7,896.781.0 34.0Principal Engineer/Scientist/Specialist

$28,295.52 $527,424.90138.0 2,596.0Senior Engineer/Scientist/Specialist

$533.26 $227,238.883.4 1,463.6Project Engineer/Scientist/Specialist

$3,626.34 $169,491.6532.1 1,524.3Staff Engineer/Scientist/Specialist

$0.00 $6,354.810.0 77.0Junior Engineer/Scientist/Specialist

$4,651.74 $44,445.7138.8 374.6Senior Technician

$0.00 $19,341.320.0 284.0Technician

$406.45 $13,173.965.5 180.5Administrative and Clerical

$1,015,368.01$37,748.68218.8 6,534.0TOTAL LABOR
$0.00 $46,741.63Other ODCs

$276.05 $12,835.79Travel

$0.00 $61,554.39Subpool

$121,131.81$276.05TOTAL NON-LABOR

$2,462.18$0.00Subpool Profit

$1,138,962.00$38,024.73TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $38,024.73

CH2M HILL INC $37,867.89 $1,023,669.83
CH2M Hill Affiliates $0.00 $4,460.56

Reporting Period From:  06/26/2010 To: 07/30/2010

Team Subcontracts
CFEST INC $119.89 $21,892.68
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $11,466.46
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $36.95 $77,472.47
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $156.84 $110,831.61

$38,024.73 $1,138,962.00TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 019


	Expenditure Limit $1,138,962.00 (85.99 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	The Project Manager with the help of support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	Two Community Relations Specialists with the help of support staff rescheduled and coordinated with subcontractors for a public meeting in Whittier.
	Task 3 - Field Investigation / Data Acquisition (FI)
	Staff Geologist prepared for groundwater sampling in August.
	Task 5 - Analytical Support and Data Validation (AN)
	No Activity
	Task 6 - Data Evaluation (DE)
	The Project Manager, Project Hydrogeologist, and Graphics Specialist prepared a CD with groundwater model input files for Geosyntec (consultant for McKesson Chemical).
	The Contract Administrator revised subcontractor tasking documents.
	The Project Hydrogeologist, GIS Specialist, and Project Manager prepared the 2009 annual groundwater monitoring report.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	The Project Manager and Technical Editor reviewed and edited changes in the RI report.
	The Word Processor formatted report sections, tables, and finalized the RI electronic files.
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	The Project Manager and Sr. Engineer edited and updated the OU2 Feasibility Study report to reflect latest EPA and WRD comments (text revisions, new text additions, table updates, cost revisions).   The Project Manager and Sr. Engineer attended a conf...
	The Sr. Engineer performed Final FS editing/back checking/review.  Final review/updates to FS sections 2 thru 4 based on latest EPA review comments. Updates to various tables.
	The Principal Engineer provided input on water rights and institutional controls in the FS.
	The Sr. Reviewer reviewed the Final FS.
	The Technical Editor edited the FS.
	The Project Hydrogeologist reviewed the FS text.
	The Word Processor formatted the FS text.
	Task 12 - FS Report (FS)
	The Project Manager coordinated the final FS preparation.
	Task 13 - Post RI/FS Support (PR)
	The Project Manager reviewed the Proposed Plan.
	The Project Manager attended an interagency meeting at WRD in Lakewood on July 22, 2010.
	The Contract Administrator prepared subcontractor tasking documents for Dahl Environmental.
	Task 15 - Task Order Closeout (CO)
	No Activity
	Scope, Schedule, and Budget Variances None
	Budget Notification and Forecasting Project expenditures have exceeded 85% of the Task Order funding. The remaining funding is adequate for project activities for the rest of the current Period of Performance.
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